

Project Management and Delivery Roadmap

Purpose

GitHub issues are authoritative work items. Implementation occurs on agent/* branches and is integrated into main through pull requests.

Board model

Recommended columns:

- 1 Backlog
- 2 Ready
- 3 In Progress
- 4 In Review
- 5 Blocked
- 6 Done

Equivalent status:* labels may be used until a Project board is attached.

Milestones

Milestone	Scope	Current status
M0 Architecture Baseline	scope, architecture, security, docs	Largely complete
M1 Foundation	solution/domain foundations	Complete
M2 Identity & Registration	OTP, password, JWT, refresh/session	Main flow complete; logout open
M3 Persistence & Concurrency	MSSQL, Redis, idempotency	Core transfer baseline complete; outbox/inbox open
M4 Financial Core	ledger, transaction, reversal model	Ledger + transfer complete; public reversal/refund open
M5 External Providers	FakeBank/Fraud/Cutoff/Campaign/Communication	Simulator baseline complete
M6 Financial Flows	deposit, withdrawal, transfer, purchase, refund	Wallet transfer complete; others open
M7 Reconciliation & Hardening	reconciliation, observability, chaos/integration tests	Open
M8 Gateway/Platform	YARP, Swagger, rate limit, security baseline	Complete

Major completed work

- registration/auth/session baseline;
- Wallet/BankAccount persistence;
- Fake provider APIs;
- double-entry ledger schema/domain;
- durable idempotent wallet transfer;
- fraud orchestration;
- YARP Gateway + downstream trust boundary;

- Swagger across all Web APIs;
- appsettings-based platform/performance tuning;
- initial xUnit v3 + Moq test project;
- Release build + test CI;
- bilingual documentation standard.

Open priorities

- 1 BankDeposit.
- 2 BankWithdrawal + cutoff.
- 3 Real MSSQL/Redis/YARP integration/concurrency tests.
- 4 Outbox/Inbox + reliable notification.
- 5 Durable FraudEvents/manual review.
- 6 Transaction history/read model.
- 7 Public Refund/Reversal flows.
- 8 Reconciliation.
- 9 Centralized masked logging/OpenTelemetry/alerting.
- 10 Production deployment hardening.

Roles

- Solution Architect: boundaries/ADR/dependency direction.
- Security/Auth: auth/session/OTP/token controls.
- Financial Domain: wallet/ledger/transaction/accounting.
- Persistence/Concurrency: SQL/Redis/idempotency/locking.
- Integration: provider adapters/resilience/contracts.
- QA/Chaos: concurrency/duplication/failure scenarios.
- Code Review: architecture/security/financial correctness.
- Documentation: TR+EN docs and code-doc synchronization.

Pull-request workflow

- 1 Define issue/acceptance criteria.
- 2 Create a bounded branch from current main.
- 3 Update code + tests + docs within the same feature scope.
- 4 Run Release build/tests.
- 5 Open a draft PR.
- 6 Resolve review/CI findings.
- 7 Merge after DoD is satisfied.

DoD

An issue is not Done until code, tests, TR/EN XML docs, affected TR/EN Markdown docs, security impact, failure behavior, concurrency/idempotency considerations and package inventory are complete.