

Proje Yönetimi ve Teslimat Yol Haritası

Amaç

GitHub issue'ları authoritative work item'dır. Uygulama agent/* branch'lerinde geliştirilir ve PR ile main'e alınır.

Board modeli

Önerilen kolonlar:

- 1 Backlog
- 2 Ready
- 3 In Progress
- 4 In Review
- 5 Blocked
- 6 Done

Project board yoksa eşdeğer status:* label kullanılabilir.

Milestone'lar

Milestone	Kapsam	Güncel durum
M0 Architecture Baseline	scope, architecture, security, docs	Büyük ölçüde tamamlandı
M1 Foundation	solution/domain foundations	Tamamlandı
M2 Identity & Registration	OTP, password, JWT, refresh/session	Ana akış tamamlandı; logout açık
M3 Persistence & Concurrency	MSSQL, Redis, idempotency	Transfer için ana temel tamamlandı; outbox/inbox açık
M4 Financial Core	ledger, transaction, reversal model	Ledger + transfer tamamlandı; public reversal/refund açık
M5 External Providers	FakeBank/Fraud/Cutoff/Campaign/Communication	Simulator baseline tamamlandı
M6 Financial Flows	deposit, withdrawal, transfer, purchase, refund	Wallet transfer tamamlandı; diğerleri açık
M7 Reconciliation & Hardening	reconciliation, observability, chaos/integration tests	Açık
M8 Gateway/Platform	YARP, Swagger, rate-limit, security baseline	Tamamlandı

Güncel tamamlanan ana çalışmalar

- registration/auth/session baseline;
- Wallet/BankAccount persistence;
- Fake provider APIs;
- double-entry ledger schema/domain;
- durable idempotent wallet transfer;
- fraud orchestration;
- YARP Gateway + downstream trust boundary;
- Swagger tüm Web API'lerde;

- appsettings-based platform/performance tuning;
- xUnit v3 + Moq başlangıç test projesi;
- Release build + test CI;
- çift dilli dokümantasyon standardı.

Açık öncelikler

- 1 BankDeposit.
- 2 BankWithdrawal + cutoff.
- 3 Real MSSQL/Redis/YARP integration/concurrency tests.
- 4 Outbox/Inbox + reliable notification.
- 5 Durable FraudEvents/manual review.
- 6 Transaction history/read model.
- 7 Refund/Reversal public flows.
- 8 Reconciliation.
- 9 Centralized masked logging/OpenTelemetry/alerting.
- 10 Production deployment hardening.

Roller

- Solution Architect: boundaries/ADR/dependency direction.
- Security/Auth: auth/session/OTP/token controls.
- Financial Domain: wallet/ledger/transaction/accounting.
- Persistence/Concurrency: SQL/Redis/idempotency/locking.
- Integration: provider adapters/resilience/contracts.
- QA/Chaos: concurrency/duplication/failure scenarios.
- Code Review: architecture/security/financial correctness.
- Documentation: TR+EN docs ve code-doc sync.

PR workflow

- 1 Issue/acceptance criteria belirlenir.
- 2 Current main'den bounded branch açılır.
- 3 Kod + test + docs aynı feature scope içinde güncellenir.
- 4 Release build/test yapılır.
- 5 Draft PR açılır.
- 6 Review/CI bulguları kapatılır.
- 7 DoD sağlanınca merge edilir.

DoD

Code, test, TR/EN XML docs, affected TR/EN Markdown docs, security impact, failure behavior, concurrency/idempotency ve package inventory tamamlanmadan issue Done olmaz.